

STATINTL

SPS-E044-77
26 May 1977

MEMORANDUM FOR: Executive Officer, ODP

FROM: [REDACTED]
Deputy Chief, Special Projects Staff
ODP

SUBJECT: Special Projects Staff Weekly Report -
Ending 27 May 1977

1. SAFE:

a. The major portion of the week was devoted to final preparations for the Pre-proposal Conference which was presented to potential bidders on the SAFE Design Competition RFP on 26 May 1977. Twenty-eight questions were raised and submitted as a result of the initial review and analysis of the RFP. Official answers to these and other questions received during the conference will be submitted to all potential bidders by 7 June 1977.

STATINTL

[REDACTED] - Unclass.)

b. A DIA/CIA coordinated effort to develop the ADISS/SAFE Coordinated Management Plan is continuing. The intent is to have a draft document ready for review by each Agency's Management and Technical staffs by 1 June 1977.

[REDACTED] - Unclass.)

STATINTL

c. A revised edition of the FY 1979 Program Call was prepared in response to the Senate Select Committee's recommendation that \$6.5 million be deferred from the FY 1978 Budget to the FY 1979 Budget.

STATINTL

[REDACTED] - Confidential)

STATINTL

2. TADS:

a. [REDACTED] display equipment was received. [REDACTED] neers will install and checkout the display equipment after the graphics

STATINTL

console has been assembled. [REDACTED] personnel are scheduled to arrive 6 June 1977 and begin the assembly of the console.

STATINTL

[REDACTED] - Unclass.)

b. The Graphics Design documentation, proposed to satisfy the Preliminary Design Review requirements, will be delivered to the Government 26 May 1977. The Government will review the material in preparation for the design review scheduled for 2 June 1977.

STATINTL

[REDACTED] - Unclass.)

c. A meeting between representatives from SPS and SPD is scheduled for 27 May 1977. SPD will define the TADS-TMS interface requirements.

[REDACTED] - Unclass.) STATINTL

3. RAPID:

STATINTL

a. Draft of questions asking contractor for clarification of items in the message integrity proposal has been sent to PD/OL for coordination.

STATSPEC

[REDACTED] - Unclass.)

b. Draft of updated Project Management Plan is in final review within SPS/ODP. On completion, plan will be sent to [REDACTED] and OL for their review.

STATINTL

[REDACTED] - Unclass.)

4. ADSTAR:

STATINTL

a. We began the development of a proposal evaluation plan.

[REDACTED] - Unclass.)

b. A memorandum has been forwarded to each of the components to be involved in the evaluation of responses to the ADSTAR Request for Proposal. The memorandum requests that each individual designated to participate in the evaluation be available for this purpose during July and August 1977.

[REDACTED] - Unclass.) STATINTL

STATINTL